
ID Task Name Calendar 
Days

Start Finish Predecess

1 Cleanup Works 0 Mon 8/20/12 Thu 10/25/12
2 General 10 Mon 8/20/12 Wed 8/29/12
3 1000  Submit Work Plan for EPA Approval 0 Mon 8/20/12 Mon 8/20/12
4 1010  Work Plan EPA Approval 2 Mon 8/20/12 Tue 8/21/12 3
5 1030  Permits & Contracts Issuance 4 Wed 8/22/12 Sat 8/25/12 4
6 1040 Signing Asbestos Contractors (or subcontractors) 0 Sun 8/26/12 Sun 8/26/12 5
7 1050  Contractors Mobilization 0 Mon 8/27/12 Mon 8/27/12 6
8 1055  Site Control & Decon Unit Installation 0 Tue 8/28/12 Tue 8/28/12 7
9 Ground Floor Isolation, critical barriers, equipment decon 

& waste‐load out construction, placement and testing of 
the required number of negative air machines/equipment

0 Wed 8/29/12 Wed 8/29/12

10 1060  Order to Proceed 0 Wed 8/29/12 Wed 8/29/12 8
11 Work area: South Elevator Shaft and Cabins (Cars)‐See 

Appendix III
8 Sat 8/25/12 Mon 9/3/12

12 1065 Confirm the sealing integrity of the south elevators 
doors (as applicable)

0 Sat 8/25/12 Sat 8/25/12

13 1066 Placement and testing of the required number of 
negative air machines/equipment 

0 Sat 8/25/12 Sat 8/25/12 12

14  1067 Cleanup Activities 4 Sat 8/25/12 Tue 8/28/12 13
15 Interior and exterior elevators Cabins (cars) cleanup 1 Sat 8/25/12 Sat 8/25/12
16 Cleanup of Elevator Shaft walls and pit basin 1 Sun 8/26/12 Sun 8/26/12
17 Clearance Sampling of the three south cars 1 Mon 8/27/12 Mon 8/27/12
18 Clearance Sampling of the three south cars 1 Tue 8/28/12 Tue 8/28/12
19  1068 Final Clearance Sampling 0 Wed 8/29/12 Wed 8/29/12 14
20  1069 EPA Review of Clearance & Results 5 Thu 8/30/12 Mon 9/3/12 19
21 Work area: Air conditioning system supply and return ducts

‐See Appendix II
10 Wed 8/29/12 Fri 9/7/12

22 1070 Placement and testing of the required number of 
negative air machines/equipment

0 Wed 8/29/12 Wed 8/29/12

23 1071 Clean up the supply and return duct from Levels 17 
to 9 and then from Levels 8 to Promenade (ground level 
has independently A/C units to be cleaned as well)

2 Wed 8/29/12 Thu 8/30/12

24 1072 Block air transfer grilles for each floor through the 
installation of critical barriers

0 Fri 8/31/12 Fri 8/31/12

25 1073 Clearance Sampling of the ducts 0 Sat 9/1/12 Sat 9/1/12
26 1074 Isolation and Seal until receiving clearance sample 

results
0 Sun 9/2/12 Sun 9/2/12

27 1075 EPA Review of Clearances and results 5 Mon 9/3/12 Fri 9/7/12
28

29 Work area: Elevator machine (mechanical) room‐See 
Appendix II

7 Wed 8/29/12 Wed 9/5/12

30 1080 Installation of temporary containment isolation 
barriers/decontamination unit/waste load‐out unit

0 Wed 8/29/12 Wed 8/29/12

31 Installation of Decontamination unit at entrance of the 
work area 

0 Wed 8/29/12 Wed 8/29/12

32 Placement, as applicable, of Critical Barriers  0 Wed 8/29/12 Wed 8/29/12
33 Placement and testing of the required number of 

negative air machines/equipment
0 Wed 8/29/12 Wed 8/29/12

34 Installation of Equipment Decontamination and 
Bag‐out unit per work area, as applicable

0 Wed 8/29/12 Wed 8/29/12

35 1085 Cleanup Activities  4 Wed 8/29/12 Sat 9/1/12 30
36 1090 Final Clearance Sampling 0 Thu 8/30/12 Thu 8/30/12 35
37 1100 EPA’s  Review of Clearance & Results 0 Fri 8/31/12 Fri 8/31/12 36
38 1110 Isolation & Seal after clearance criteria acceptance 5 Sat 9/1/12 Wed 9/5/12 37

39 Work area: 17th Level‐See Appendix II 10 Fri 8/31/12 Mon 9/10/12
40 1120 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Fri 8/31/12 Fri 8/31/12

41 Installation of Decontamination unit at entrance of the 
work area 

0 Fri 8/31/12 Fri 8/31/12

42 Placement, as applicable, of Critical Barriers  0 Fri 8/31/12 Fri 8/31/12
43 Placement and testing of the required number of 

negative air machines/equipment
0 Fri 8/31/12 Fri 8/31/12

44 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Fri 8/31/12 Fri 8/31/12

45 1130 Cleanup Activities  4 Fri 8/31/12 Mon 9/3/12 40
46 1140 Final Clearance Sampling 0 Tue 9/4/12 Tue 9/4/12 45
47 1150 EPA’s  Review of Clearance & Results 0 Wed 9/5/12 Wed 9/5/12 46
48 1160 Isolation & Seal after clearance criteria acceptance 5 Thu 9/6/12 Mon 9/10/12 47
49

50 Work area: 16th Level‐See Appendix II 11 Tue 9/4/12 Fri 9/14/12
51 1170 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Tue 9/4/12 Tue 9/4/12

52 Installation of Decontamination unit at entrance of the 
work area 

0 Tue 9/4/12 Tue 9/4/12

53 Placement, as applicable, of Critical Barriers  0 Tue 9/4/12 Tue 9/4/12
54 Placement and testing of the required number of 

negative air machines/equipment
0 Tue 9/4/12 Tue 9/4/12

55 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Tue 9/4/12 Tue 9/4/12

56 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Tue 9/4/12 Tue 9/4/12

57 1180 Cleanup Activities 4 Tue 9/4/12 Fri 9/7/12 51
58 1190 Final Clearance Sampling 1 Sat 9/8/12 Sat 9/8/12 57
59 1200 EPA’s  Review of Clearance & Results 0 Sun 9/9/12 Sun 9/9/12 58
60 1210 Isolation & Seal after clearance criteria acceptance 5 Mon 9/10/12 Fri 9/14/12 59
61

62 Work area: 15th Level‐See Appendix II 11 Sat 9/8/12 Tue 9/18/12
63 1220 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
1 Sat 9/8/12 Sat 9/8/12

64 Installation of Decontamination unit at entrance of the 
work area 

0 Sat 9/8/12 Sat 9/8/12

65 Placement, as applicable, of Critical Barriers  0 Sat 9/8/12 Sat 9/8/12
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Project: Preliminary ACM Cleanup Schedule for Minillas North Tower 
Note: The start date is August 14, 2012 or as approved.

(REV 2.0)   Date: Mon 8/20/12                                                  



ID Task Name Calendar 
Days

Start Finish Predecess

66 Placement and testing of the required number of 
negative air machines/equipment

0 Sat 9/8/12 Sat 9/8/12

67 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Sat 9/8/12 Sat 9/8/12

68 1230 Cleanup Activities  4 Sat 9/8/12 Tue 9/11/12 63
69 1240 Final Clearance Sampling 0 Wed 9/12/12 Wed 9/12/12 68
70 1250 EPA’s  Review of Clearance & Results 0 Thu 9/13/12 Thu 9/13/12 69
71 1260 Isolation & Seal after clearance criteria acceptance 5 Fri 9/14/12 Tue 9/18/12 70
72

73 Work area: 14th Level‐See Appendix II 11 Wed 9/12/12 Sat 9/22/12
74 1270 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Wed 9/12/12 Wed 9/12/12

75 Installation of Decontamination unit at entrance of the 
work area 

0 Wed 9/12/12 Wed 9/12/12

76 Placement, as applicable, of Critical Barriers  0 Wed 9/12/12 Wed 9/12/12
77 Placement and testing of the required number of 

negative air machines/equipment
0 Wed 9/12/12 Wed 9/12/12

78 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Wed 9/12/12 Wed 9/12/12

79 1280 Cleanup Activities 4 Wed 9/12/12 Sat 9/15/12 74
80 1290 Final Clearance Sampling 0 Sun 9/16/12 Sun 9/16/12 79
81 1310 EPA Review of Clearance & Results 5 Tue 9/18/12 Sat 9/22/12 82
82 1300 Isolation & Seal after clearance criteria acceptance 0 Mon 9/17/12 Mon 9/17/12 80
83

84 Work area: 13th Level‐See Appendix II 11 Sun 9/16/12 Wed 9/26/12
85 1320 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Sun 9/16/12 Sun 9/16/12

86 Installation of Decontamination unit at entrance of the 
work area 

0 Sun 9/16/12 Sun 9/16/12

87 Placement, as applicable, of Critical Barriers  0 Sun 9/16/12 Sun 9/16/12
88 Placement and testing of the required number of 

negative air machines/equipment
0 Sun 9/16/12 Sun 9/16/12

89 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Sun 9/16/12 Sun 9/16/12

90 1330 Cleanup Activities  4 Sun 9/16/12 Wed 9/19/12 85
91 1340 Final Clearance Sampling 0 Thu 9/20/12 Thu 9/20/12 90
92 1350 EPA’s  Review of Clearance & Results 0 Fri 9/21/12 Fri 9/21/12 91
93 1360 Isolation & Seal after clearance criteria acceptance 5 Sat 9/22/12 Wed 9/26/12 92
94

95 Work area: 12th Level‐See Appendix II 11 Thu 9/20/12 Sun 9/30/12
96 1370 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Thu 9/20/12 Thu 9/20/12

97 Installation of Decontamination unit at entrance of the 
work area 

0 Thu 9/20/12 Thu 9/20/12

98 Placement, as applicable, of Critical Barriers  0 Thu 9/20/12 Thu 9/20/12
99 Placement and testing of the required number of 

negative air machines/equipment
0 Thu 9/20/12 Thu 9/20/12

100 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Thu 9/20/12 Thu 9/20/12

101 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Thu 9/20/12 Thu 9/20/12

102 1380 Cleanup Activities  4 Thu 9/20/12 Sun 9/23/12 96
103 1390 Final Clearance Sampling 0 Mon 9/24/12 Mon 9/24/12 102
104 1400 EPA’s  Review of Clearance & Results 0 Tue 9/25/12 Tue 9/25/12 103
105 1410 Isolation & Seal after clearance criteria acceptance 5 Wed 9/26/12 Sun 9/30/12 104
106

107 Work area: 11th Level‐See Appendix II 11 Mon 9/24/12 Thu 10/4/12
108 1420 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Mon 9/24/12 Mon 9/24/12

109 Installation of Decontamination unit at entrance of the 
work area 

0 Mon 9/24/12 Mon 9/24/12

110 Placement, as applicable, of Critical Barriers  0 Mon 9/24/12 Mon 9/24/12
111 Placement and testing of the required number of 

negative air machines/equipment
0 Mon 9/24/12 Mon 9/24/12

112 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Mon 9/24/12 Mon 9/24/12

113 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Mon 9/24/12 Mon 9/24/12

114 1430 Cleanup Activities  4 Mon 9/24/12 Thu 9/27/12 108
115 1440 Final Clearance Sampling 0 Fri 9/28/12 Fri 9/28/12 114
116 1460 EPA Review of Clearance & Results 5 Sun 9/30/12 Thu 10/4/12 117
117 1450 Isolation & Seal after clearance criteria acceptance 0 Sat 9/29/12 Sat 9/29/12 115
118

119 Work area: 10th Level‐See Appendix II 11 Fri 9/28/12 Mon 10/8/12
120 1470 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Fri 9/28/12 Fri 9/28/12

121 Installation of Decontamination unit at entrance of the 
work area 

0 Fri 9/28/12 Fri 9/28/12

122 Placement, as applicable, of Critical Barriers  0 Fri 9/28/12 Fri 9/28/12
123 Placement and testing of the required number of 

negative air machines/equipment
0 Fri 9/28/12 Fri 9/28/12

124 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Fri 9/28/12 Fri 9/28/12

125 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Fri 9/28/12 Fri 9/28/12

126 1480 Cleaning & Decontamination Activities 4 Fri 9/28/12 Mon 10/1/12 120
127 1490 Final Clearance Sampling 1 Tue 10/2/12 Tue 10/2/12 126
128 1500 Isolation & Seal Floors 1 Wed 10/3/12 Wed 10/3/12 127
129 1510 EPA Review of Clearance & Results 5 Thu 10/4/12 Mon 10/8/12 128
130

131 Work area: 9th Level‐See Appendix II 11 Tue 10/2/12 Fri 10/12/12
132 1520 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
1 Tue 10/2/12 Tue 10/2/12

133 Installation of Decontamination unit at entrance of the 
work area 

0 Tue 10/2/12 Tue 10/2/12
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Project: Preliminary ACM Cleanup Schedule for Minillas North Tower 
Note: The start date is August 14, 2012 or as approved.
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ID Task Name Calendar 
Days

Start Finish Predecess

134 Placement, as applicable, of Critical Barriers  0 Tue 10/2/12 Tue 10/2/12
135 Placement and testing of the required number of 

negative air machines/equipment
0 Tue 10/2/12 Tue 10/2/12

136 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Tue 10/2/12 Tue 10/2/12

137 1530 Cleanup Activities  4 Tue 10/2/12 Fri 10/5/12 132
138 1540 Final Clearance Sampling 1 Sat 10/6/12 Sat 10/6/12 137
139 1550 EPA’s  Review of Clearance & Results 1 Sun 10/7/12 Sun 10/7/12 138
140 1560 Isolation & Seal after clearance criteria acceptance 5 Mon 10/8/12 Fri 10/12/12 139
141

142 Work area: Promenade (P) Level‐See Appendix II 11 Fri 8/31/12 Mon 9/10/12
143 1570 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
1 Fri 8/31/12 Fri 8/31/12

144 Installation of Decontamination unit at entrance of the 
work area 

0 Fri 8/31/12 Fri 8/31/12

145 Placement, as applicable, of Critical Barriers  0 Fri 8/31/12 Fri 8/31/12
146 Placement and testing of the required number of 

negative air machines/equipment
0 Fri 8/31/12 Fri 8/31/12

147 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Fri 8/31/12 Fri 8/31/12

148 1580 Cleanup Activities  4 Fri 8/31/12 Mon 9/3/12 143
149 1590 Final Clearance Sampling 1 Tue 9/4/12 Tue 9/4/12 148
150 1600 EPA’s  Review of Clearance & Results 5 Wed 9/5/12 Sun 9/9/12 149
151 1610 Isolation & Seal after clearance criteria acceptance 1 Mon 9/10/12 Mon 9/10/12 150
152

153 Work area: 2nd Level‐See Appendix II 11 Tue 9/4/12 Fri 9/14/12
154 1620 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Tue 9/4/12 Tue 9/4/12

155 Installation of Decontamination unit at entrance of the 
work area 

0 Tue 9/4/12 Tue 9/4/12

156 Placement, as applicable, of Critical Barriers  0 Tue 9/4/12 Tue 9/4/12
157 Placement and testing of the required number of 

negative air machines/equipment
0 Tue 9/4/12 Tue 9/4/12

158 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Tue 9/4/12 Tue 9/4/12

159 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Tue 9/4/12 Tue 9/4/12

160 1630 Cleanup Activities  4 Tue 9/4/12 Fri 9/7/12 154
161 1640 Final Clearance Sampling 0 Sat 9/8/12 Sat 9/8/12 160
162 1650 EPA’s  Review of Clearance & Results 5 Sun 9/9/12 Thu 9/13/12 161
163 1660 Isolation & Seal after clearance criteria acceptance 1 Fri 9/14/12 Fri 9/14/12 162
164

165 Work area: 3rd Level‐See Appendix II 11 Sat 9/8/12 Tue 9/18/12
166 1670 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Sat 9/8/12 Sat 9/8/12

167 Installation of Decontamination unit at entrance of the 
work area 

0 Sat 9/8/12 Sat 9/8/12

168 Placement, as applicable, of Critical Barriers  0 Sat 9/8/12 Sat 9/8/12
169 Placement and testing of the required number of 

negative air machines/equipment
0 Sat 9/8/12 Sat 9/8/12

170 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Sat 9/8/12 Sat 9/8/12

171 1680 Cleanup Activities  4 Sat 9/8/12 Tue 9/11/12 166
172 1690 Final Clearance Sampling 0 Wed 9/12/12 Wed 9/12/12 171
173 1700 EPA’s  Review of Clearance & Results 5 Thu 9/13/12 Mon 9/17/12 172
174 1710 Isolation & Seal after clearance criteria acceptance 1 Tue 9/18/12 Tue 9/18/12 173
175

176 Work area: 4th Level‐See Appendix II 11 Wed 9/12/12 Sat 9/22/12
177 1720 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Wed 9/12/12 Wed 9/12/12

178 Installation of Decontamination unit at entrance of the 
work area 

0 Wed 9/12/12 Wed 9/12/12

179 Placement, as applicable, of Critical Barriers  0 Wed 9/12/12 Wed 9/12/12
180 Placement and testing of the required number of 

negative air machines/equipment
0 Wed 9/12/12 Wed 9/12/12

181 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Wed 9/12/12 Wed 9/12/12

182 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Wed 9/12/12 Wed 9/12/12

183 1730 Cleanup Activities  4 Wed 9/12/12 Sat 9/15/12 177
184 1740 Final Clearance Sampling 0 Sun 9/16/12 Sun 9/16/12 183
185 1750 EPA Review of Clearance & Results 5 Mon 9/17/12 Fri 9/21/12 186
186 1760 Isolation & Seal after clearance criteria acceptance 0 Sat 9/22/12 Sat 9/22/12 184
187

188 Work area: 5th Level‐See Appendix II 11 Sun 9/16/12 Wed 9/26/12
189 1770 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Sun 9/16/12 Sun 9/16/12

190 Installation of Decontamination unit at entrance of the 
work area 

0 Sun 9/16/12 Sun 9/16/12

191 Placement, as applicable, of Critical Barriers  0 Sun 9/16/12 Sun 9/16/12
192 Placement and testing of the required number of 

negative air machines/equipment
0 Sun 9/16/12 Sun 9/16/12

193 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Sun 9/16/12 Sun 9/16/12

194 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Sun 9/16/12 Sun 9/16/12

195 1780 Cleanup Activities  4 Sun 9/16/12 Wed 9/19/12 189
196 1790 Final Clearance Sampling 0 Thu 9/20/12 Thu 9/20/12 195
197 1800 EPA’s  Review of Clearance & Results 5 Fri 9/21/12 Tue 9/25/12 196
198 1810 Isolation & Seal after clearance criteria acceptance 1 Wed 9/26/12 Wed 9/26/12 197
199

200 Work area: 6th Level‐See Appendix II 11 Thu 9/20/12 Sun 9/30/12
201 1820 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Thu 9/20/12 Thu 9/20/12
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ID Task Name Calendar 
Days

Start Finish Predecess

202 Installation of Decontamination unit at entrance of the 
work area 

0 Thu 9/20/12 Thu 9/20/12

203 Placement, as applicable, of Critical Barriers  0 Thu 9/20/12 Thu 9/20/12
204 Placement and testing of the required number of 

negative air machines/equipment
0 Thu 9/20/12 Thu 9/20/12

205 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Thu 9/20/12 Thu 9/20/12

206 Re‐confirmation Assessment of Ceiling Stucco condition 
and response action further determination

0 Thu 9/20/12 Thu 9/20/12

207 1830 Cleanup Activities  4 Thu 9/20/12 Sun 9/23/12 201
208 1840 Final Clearance Sampling 0 Mon 9/24/12 Mon 9/24/12 207
209 1850 EPA’s  Review of Clearance & Results 5 Tue 9/25/12 Sat 9/29/12
210 1860 Isolation & Seal after clearance criteria acceptance 1 Sun 9/30/12 Sun 9/30/12 209
211

212 Work area: 7th Level‐See Appendix II 11 Mon 9/24/12 Thu 10/4/12
213 1870 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Mon 9/24/12 Mon 9/24/12

214 Installation of Decontamination unit at entrance of the 
work area 

1 Mon 9/24/12 Mon 9/24/12

215 Placement, as applicable, of Critical Barriers  1 Mon 9/24/12 Mon 9/24/12
216 Placement and testing of the required number of 

negative air machines/equipment
1 Mon 9/24/12 Mon 9/24/12

217 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

1 Mon 9/24/12 Mon 9/24/12

218 1880 Cleanup Activities  4 Mon 9/24/12 Thu 9/27/12 213
219 1890 Final Clearance Sampling 0 Fri 9/28/12 Fri 9/28/12 218
220 1900 EPA’s  Review of Clearance & Results 5 Sat 9/29/12 Wed 10/3/12 219
221 1910 Isolation & Seal after clearance criteria acceptance 1 Thu 10/4/12 Thu 10/4/12 220
222

223 Work area: 8th Level‐See Appendix II 11 Fri 9/28/12 Mon 10/8/12
224 1920 Installation of temporary containment isolation 

barriers/decontamination unit/waste load‐out unit
0 Fri 9/28/12 Fri 9/28/12

225 Installation of Decontamination unit at entrance of the 
work area 

0 Fri 9/28/12 Fri 9/28/12

226 Placement, as applicable, of Critical Barriers  0 Fri 9/28/12 Fri 9/28/12
227 Placement and testing of the required number of 

negative air machines/equipment
0 Fri 9/28/12 Fri 9/28/12

228 Installation of Equipment Decontamination and Bag‐out 
unit per work area, as applicable

0 Fri 9/28/12 Fri 9/28/12

229 1930 Cleanup Activities  4 Fri 9/28/12 Mon 10/1/12 224
230 1940 Final Clearance Sampling 0 Tue 10/2/12 Tue 10/2/12 229
231 1950 EPA’s  Review of Clearance & Results 5 Wed 10/3/12 Sun 10/7/12 230
232 1960 Isolation & Seal after clearance criteria acceptance 1 Mon 10/8/12 Mon 10/8/12 231
233

234 Work area: North and South Emergency Stairways‐See 
Appendix II

11 Tue 10/2/12 Fri 10/12/12

235  1970 Placement, as applicable, of Critical Barriers  1 Tue 10/2/12 Tue 10/2/12
236  1975 Placement and testing of the required number of 

negative air machines/equipment
1 Tue 10/2/12 Tue 10/2/12

237  1980 Cleanup Activities  4 Tue 10/2/12 Fri 10/5/12
238 1985 Final Clearance Sampling 1 Sat 10/6/12 Sat 10/6/12
239  1990 EPA’s Review of Clearance & Results 5 Sun 10/7/12 Thu 10/11/12
240  2010 Isolation & Seal after clearance criteria acceptance 1 Fri 10/12/12 Fri 10/12/12
241 Work area: North Elevator Shaft and Cabins (Cars)‐See 

Appendix III
11 Sat 10/6/12 Tue 10/16/12

242 2020 Confirm the sealing integrity of the north elevators 
doors

1 Sat 10/6/12 Sat 10/6/12

243 2025 Placement and testing of the required number of 
negative air machines/equipment

1 Sat 10/6/12 Sat 10/6/12

244 2030 Interior and exterior elevators Cabins (cars) cleanup 2 Sat 10/6/12 Sun 10/7/12
245 2035 Cleanup of Elevator Shaft walls and pit basin 2 Mon 10/8/12 Tue 10/9/12
246 2040 Clearance Sampling of the three north cars 1 Wed 10/10/12Wed 10/10/12
247 2045 Isolation and Seal until receiving clearance sample 

results
1 Thu 10/11/12 Thu 10/11/12

248 2050 EPA Review of Clearance & Results 5 Fri 10/12/12 Tue 10/16/12
249 Work area: Re‐cleaning and re‐clearance of south Elevator 

Shaft and Cabins (Cars)‐See Appendix III
11 Thu 10/11/12 Sun 10/21/12

250  2060 Confirm the sealing integrity of the south elevators 
doors

1 Thu 10/11/12 Thu 10/11/12

251  2070 Placement and testing of the required number of 
negative air machines/equipment

1 Thu 10/11/12 Thu 10/11/12

252  2080 Interior and exterior elevators Cabins (cars) cleanup 4 Thu 10/11/12 Sun 10/14/12
253  2090 Clearance Sampling of the two south cars 1 Mon 10/15/12Mon 10/15/12
254  2100 Isolation and Seal until receiving clearance sample 

results
1 Tue 10/16/12 Tue 10/16/12

255  2110 EPA Review of Clearance & Results 5 Wed 10/17/12 Sun 10/21/12
256 Ground Floor 0 Mon 10/15/12Thu 10/25/12
257  2120 Re‐revise the integrity, as applicable, of Critical 

Barriers 
1 Mon 10/15/12Mon 10/15/12

258 2130 Re‐testing of the required number of negative air 
machines/equipment

1 Mon 10/15/12Mon 10/15/12

259 2140 Re‐confirmation Assessment of Ceiling Stucco 
condition and response action further determination

1 Mon 10/15/12Mon 10/15/12

260  2150 Cleanup Activities  4 Mon 10/15/12 Thu 10/18/12
261  2160 Final Clearance Sampling 1 Fri 10/19/12 Fri 10/19/12
262  2170 EPA’s  Review of Clearance & Results 5 Sat 10/20/12 Wed 10/24/12
263  2180 Isolation & Seal after clearance criteria acceptance 1 Thu 10/25/12 Thu 10/25/12
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